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9041 ExccuUve Park Drive

Suite 601
Knoxville. TN 37923

(615) 691-5052
September 6, 1991

Mr. Fred B. Stroud
United States Environmental Protection Agency
Region IV
345 Courtland Street, NE
Atlanta, GA 30365

Reference: Saad Trousdale Drive Site
Removal Action/Field Investigation
Work Plan Amendment

Dear Mr. Stroud:

This letter confirms our conversation of August 16, 1991 concerning
the amendment to the Saad Trousdale Drive Site Removal Action/
Field Investigation Work Plan that you requested. The modification
involves the planning and preparation for pumping of up to 20,000
gallons of water from the investigatory trenches.

Trenching activities to be conducted at the southern end of the
site (i.e. behind Franklin Brick Company) will be performed per
section 5.2 of the Work Plan with the contingency that water
encountered during trenching operations will be collected. Up to
20,000 gallons will be collected via pumping into a portable
storage vessel(s). The collected water will be properly disposed
of based on the results of characterization/sampling data and EPA
concurrence.

Prior to trenching operations, a portable storage vessel will be
mobilized to the site so that activities will not be delayed if
waters are encountered in the trenches. Any water entering the
trenches will be monitored with a photoionization detector and
combustible gas indicator. Trench waters collected during the
operation will be analyzed for parameters required by disposal
facility criteria. At the conclusion of trenching operations,
plastic sheeting will be placed at the base of the excavated
trenches to delineate the extent of the excavation in the event of
future work. The trenches will then be backfilled with the soils
removed during excavation.

Exploratory trenching of the settling basin area will be one of the
final investigatory tasks performed at the site pursuant to the
Work Plan. We anticipate the trenching operations to begin in
approximately 2-3 weeks dependent on access being granted by
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Franklin Brick Company and restrictions placed upon us by the
current property owner. As you are aware, the access agreement
with Franklin Brick has yet to be executed and the auto body
operation at the Saad property restricts the ability of the
contractor to perform site activities in a proper and safe manner.
This operation and the lack of site security presents a liability
to the contractor and the Group.

I plan to meet with you at the Saad Trousdale Drive Site on
September 4, 1991 to discuss these issues. If you would like to
discuss this amendment or the project, please call me at (615) 691-
5052.

Best regards,

Bennie L. Underwood

RLD/mdm

cc: Joe Putnam, ORE
Scott Thomas, Bass, Berry & Sims
Steve Dunn, Textron Aerostructures
Greg Temple, Roy F. Weston, Inc.
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